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BDE SPECIAL PROVISIONS 

 
The following special provisions indicated by an “X” are applicable to this contract.  An * indicates a new 
or revised special provision for the letting. 
 

File 
Name 

Pg.  Special Provision Title Effective Revised 

 80099   Accessible Pedestrian Signals (APS) April 1, 2003 April 1, 2020 
 80274   Aggregate Subgrade Improvement April 1, 2012 April 1, 2016 
 80192 10 X Automated Flagger Assistance Device Jan. 1, 2008  
 80173   Bituminous Materials Cost Adjustments Nov. 2, 2006 Aug. 1, 2017 
 80246   Bituminous Surface Treatment with Fog Seal Jan. 1, 2020  
* 80436   Blended Finely Divided Minerals April 1, 2021  
 80241   Bridge Demolition Debris July 1, 2009  
 5026I   Building Removal-Case I (Non-Friable and Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5048I   Building Removal-Case II (Non-Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5049I   Building Removal-Case III (Friable Asbestos) Sept. 1, 1990 April 1, 2010 
 5053I   Building Removal-Case IV (No Asbestos) Sept. 1, 1990 April 1, 2010 
 80425   Cape Seal Jan. 1, 2020 Jan. 1, 2021 
 80384 12 X Compensable Delay Costs June 2, 2017 April 1, 2019 
 80198 16 X Completion Date (via calendar days) April 1, 2008  
 80199   Completion Date (via calendar days) Plus Working Days April 1, 2008  
 80293   Concrete Box Culverts with Skews > 30 Degrees and Design Fills ≤ 

5 Feet 
April 1, 2012 July 1, 2016 

 80311   Concrete End Sections for Pipe Culverts Jan. 1, 2013 April 1, 2016  
 80261   Construction Air Quality – Diesel Retrofit June 1, 2010 Nov. 1, 2014 
 80387   Contrast Preformed Plastic Pavement Marking Nov. 1, 2017  
 80434   Corrugated Plastic Pipe (Culvert and Storm Sewer) Jan. 1, 2021  
 80029 17 X Disadvantaged Business Enterprise Participation Sept. 1, 2000 Mar. 2, 2019 
 80402 27 X Disposal Fees Nov. 1, 2018  
 80378   Dowel Bar Inserter Jan. 1, 2017 Jan. 1, 2018 
 80421   Electric Service Installation Jan. 1, 2020  
 80415 29 X Emulsified Asphalts Aug. 1, 2019  
 80423   Engineer’s Field Office Laboratory Jan. 1, 2020  
 80229   Fuel Cost Adjustment April 1, 2009 Aug. 1, 2017 
 80417   Geotechnical Fabric for Pipe Underdrains and French Drains Nov. 1, 2019  
 80420   Geotextile Retaining Walls Nov. 1, 2019  
 80433   Green Preformed Thermoplastic Pavement Markings Jan. 1, 2021  
 80304   Grooving for Recessed Pavement Markings Nov. 1, 2012 Nov. 1, 2020 
 80422   High Tension Cable Median Barrier  Jan. 1, 2020 Nov. 1, 2020 
 80416 32 X Hot-Mix Asphalt – Binder and Surface Course July 2, 2019 Nov. 1, 2019 
 80398   Hot-Mix Asphalt – Longitudinal Joint Sealant Aug. 1, 2018 Nov. 1, 2019 
 80406   Hot-Mix Asphalt – Mixture Design Verification and Production 

(Modified for I-FIT Data Collection) 
Jan. 1, 2019 Jan. 2, 2021 

 80347   Hot-Mix Asphalt – Pay for Performance Using Percent  
     Within Limits – Jobsite Sampling 

Nov. 1, 2014 July 2, 2019 

 80383   Hot-Mix Asphalt – Quality Control for Performance April 1, 2017 July 2, 2019 
 80411   Luminaires, LED April 1, 2019  
 80393   Manholes, Valve Vaults, and Flat Slab Tops Jan. 1, 2018 Mar. 1, 2019 
 80045   Material Transfer Device June 15, 1999 Aug. 1, 2014 
 80418   Mechanically Stabilized Earth Retaining Walls Nov. 1, 2019 Nov. 1, 2020 
 80424   Micro-Surfacing and Slurry Sealing Jan. 1, 2020 Jan. 1, 2021 
 80428 39 X Mobilization April 1, 2020  
 80412   Obstruction Warning Luminaires, LED Aug. 1, 2019  
 80430   Portland Cement Concrete – Haul Time  July 1, 2020  
 80359   Portland Cement Concrete Bridge Deck Curing April 1, 2015 Nov. 1, 2019 
 80431   Portland Cement Concrete Pavement Patching July 1, 2020  
 80432   Portland Cement Concrete Pavement Placement July 1, 2020  



File 
Name 

Pg.  Special Provision Title Effective Revised 

 80300   Preformed Plastic Pavement Marking Type D - Inlaid April 1, 2012 April 1, 2016 
 3426I   Railroad Protective Liability Insurance Dec. 1, 1986 Jan. 1, 2006 
 80157   Railroad Protective Liability Insurance (5 and 10) Jan. 1, 2006  
 80306 40 X Reclaimed Asphalt Pavement (RAP) and Reclaimed  

    Asphalt Shingles (RAS)  
Nov. 1, 2012 Jan. 2, 2021 

 80407 50 X Removal and Disposal of Regulated Substances Jan. 1, 2019 Jan. 1, 2020 
 80419   Silt Fence, Inlet Filters, Ground Stabilization and Riprap Filter 

Fabric 
Nov. 1, 2019 April 1, 2020 

 80395   Sloped Metal End Section for Pipe Culverts Jan. 1, 2018  
 80340   Speed Display Trailer April 2, 2014 Jan. 1, 2017 
 80127   Steel Cost Adjustment April 2, 2014 Aug. 1, 2017 
 80408   Steel Plate Beam Guardrail Manufacturing Jan. 1, 2019  
 80413   Structural Timber Aug. 1, 2019  
 80397 61 X Subcontractor and DBE Payment Reporting  April 2, 2018  
 80391 62 X Subcontractor Mobilization Payments  Nov. 2, 2017 April 1, 2019 
*  80437   Submission of Payroll Records April 1, 2021  
* 80435   Surface Testing of Pavements – IRI Jan. 1, 2021          April 1, 2021 
 80298   Temporary Pavement Marking April 1, 2012 April 1, 2017 
 80409 63 X Traffic Control Devices – Cones Jan. 1, 2019  
 80410   Traffic Spotters Jan. 1, 2019  
* 20338   Training Special Provisions Oct. 15, 1975 June 2, 2021 
 80318   Traversable Pipe Grate for Concrete End Sections  Jan. 1, 2013 Jan. 1, 2018 
 80429   Ultra-Thin Bonded Wearing Course April 1, 2020  
 80288 64 X Warm Mix Asphalt Jan. 1, 2012 April 1, 2016 
 80302 66 X Weekly DBE Trucking Reports June 2, 2012 April 2, 2015 
 80414   Wood Fence Sight Screen Aug. 1, 2019 April 1, 2020 
 80427 67 X Work Zone Traffic Control Devices Mar. 2, 2020  
 80071   Working Days Jan. 1, 2002  

 
The following special provisions are in the 2021 Supplemental Specifications and Recurring Special Provisions. 

 
File 

Name 
Special Provision Title New Location(s) Effective Revised 

80277 
80405 
80388 
80165 
80349 

 
80371 

 
80389  

 
80403 

 
    
 

Concrete Mix Design – Department Provided 
Elastomeric Bearings 
Equipment Parking and Storage 
Moisture Cured Urethane Paint System 
Pavement Marking Blackout Tape    
 
Pavement Marking Removal 
 
Portland Cement Concrete 
 
Traffic Barrier Terminal, Type 1 Special 

Check Sheet #37 
Article 1083.01 
Article 701.11 
Article 1008.06 
Articles 701.04, 701.19(f), 
701.20(j) and 1095.06 
Articles 783.02-783.04, 
783.06 and 1101.13 
Article 1020.04 Table 1 and 
Note 4 
Articles 631.04 and 631.12 

Jan. 1, 2012 
Jan. 1, 2019 
Nov. 1, 2017  
Nov. 1, 2006 
Nov. 1, 2014 

 
July 1, 2016 

 
Nov. 1, 2017 

 
Nov. 1, 2018 

April 1, 2016 
 
 

Jan. 1, 2010 
April 1, 2016 

 

 
The following special provisions have been deleted from use. 

 
File 

Name 
Special Provision Title  Effective Revised 

80317 Surface Testing of Hot-Mix Asphalt Overlays 
   

 Jan 1, 2013 Aug. 1, 2019 
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SPECIAL PROVISIONS 
 

LIBERTY STREET EMERGENCY RELIEF REPAIRS 
EVANSVILLE, ILLINOIS 

 
The following Special Provisions supplement the "Standard Specifications for Road and 
Bridge Construction", adopted April 1, 2016 by the Department of Transportation, of  the 
State of Illinois, and the latest edition of the "Manual on Uniform Traffic Control Devices for 
Streets and Highways" and the “Manual of Test Procedures of Materials” in effect on the 
date of invitation for bids, and the Supplemental Specifications and Recurring Special 
Provisions indicated on the Check Sheet included herein which apply to and govern the 
construction of the Village of Evansville, Liberty Street Emergency Relief Repairs, Section 
20-00012-01-PV, in Evansville, Randolph County, Illinois, and in case of conflict with any 
part, or parts, of said specifications, the said Special Provisions shall take precedence and 
shall govern. 
 
DESCRIPTION OF WORK:  Proposed improvements to Liberty Street from Church Street 
to Jackson Street will include hot-mix asphalt surface removal, hot-mix asphalt resurfacing 
and pavement repair, which includes pavement removal, earth excavation, as well as 
placement of the proposed aggregate base courses and hot-mix asphalt binder and surface 
course.  Pavement markings and other miscellaneous items required shall complete the 
improvements.  
 
LOCATION OF WORK:  The work shall start at the intersection of Church Street and 
Liberty Street. The work will continue northeast until terminating at the intersection of 
Jackson Street and Liberty Street. 
 
NOTIFICATION REQUIREMENTS:  The Contractor shall be responsible for notifying 
residents and businesses about driveway closures.  All residents and businesses affected 
by the driveway closures shall be notified 48 hours in advance of such operation.  The 
Contractor shall leave written notification in an obvious place at all affected residences or 
businesses. 
 
This work will not be paid for separately but shall be considered as included in the cost of 
TRAFFIC CONTROL AND PROTECTION (SPECIAL) and no additional compensation will 
be allowed. 
 
SAFETY AND PROTECTION: In addition to the requirements of the Standard 
Specifications for Road and Bridge Construction articles 107.09 and 107.28, the following 
shall apply.  In case of conflict therein, the more stringent requirement shall apply. 
 
The Contractor shall be responsible for initiating, maintaining and supervising all safety 
precautions and programs in connection with the Work.  The Contractor shall take all 
necessary precautions for the safety of, and shall provide the necessary protection to 
prevent damage, injury or loss to: 
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• All employees on the Work and other persons and organizations who may 
be affected thereby; 

• All the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the site; and 

• Other property at the site adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, utilities and underground facilities not designated 
for removal, relocation or replacement in the course of construction. 
 

The Contractor shall comply with all applicable Laws and Regulation of any public body 
having jurisdiction for the safety of persons and property or to protect them from damage, 
injury or loss; and shall erect and maintain all necessary safeguards for such safety and 
protection.  The Contractor shall notify owners of adjacent property and of underground 
facilities and utility owners when prosecution of the work may affect them and shall 
cooperate with them in the protection, removal, relocation and replacement of their 
property.  All damage, injury or loss to any property caused, directly or indirectly, in whole 
or in part, by the Contractor, any subcontractor, supplier or any other person or 
organization directly or indirectly employed by any of them to perform or furnish any of the 
work or anyone for whose acts either of them may be liable, shall be remedied by the 
Contractor (except damage or loss attributable to the fault of drawings or specifications or 
to the acts or omissions of the Engineer, Village or anyone employed therein or anyone for 
whose acts either of them may be liable, and not attributable, directly or indirectly, in whole 
or in part, to the fault or negligence of The Contractor).  The Contractor's duties and 
responsibilities for the safety and protection of the work shall continue until such time as all 
the Work is completed and the Engineer has issued a notice to the Contractor that the work 
is acceptable (accept as otherwise expressly provided in connection with Substantial 
Completion). 
 
The Contractor shall designate a responsible representative at the site whose duty shall be 
the prevention of accidents.  This person shall be the Contractor's superintendent, unless 
otherwise designated in writing by the Contractor to the Village. 
 
In emergencies affecting the safety or protection of persons or the work or property at the 
site or adjacent thereto, the Contractor, without special instructions or authorization from 
the Village, is obligated to act to prevent threatened damage, injury or loss.  The Contractor 
shall give the Village prompt, written notice if the Contractor believes that any significant 
changes in the work or variations from the contract documents have been caused thereby. 
If the Village determines that a change in the contract documents is required because of 
the action taken in response to an emergency, a work directive change or change order will 
be issued to document the consequences of the changes or variations. 
 
No separate payment will be made for safety and protection.  Work, materials, and labor for 
this work shall be considered included in the cost of the contract.   
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STATUS OF UTILITIES TO BE ADJUSTED  
         

NO UTILITIES TO BE ADJUSTED 
 
The above represents the best information of the Village and is only included for the 
convenience of the bidder.  The applicable provision of Articles 102, 105.07, and 107.31 of 
the Standard Specifications for Road and Bridge Construction and the special provision for 
“Cooperation with Utilities” shall apply. 
 
If any utility adjustment or removal has not been completed when required by the 
Contractor’s operations, the Contractor should notify the Engineer in writing.  Requests for 
an extension of time will be considered to the extent the Contractor’s operations were 
affected. 
 
SEQUENCE OF OPERATIONS:  The Contractor will be permitted to stage equipment and 
materials on Village owned property located on the north side of Liberty Street between 
South Street and Jefferson Street.  Upon completion of the work the contractor shall restore 
the area to the satisfaction of the Village.  No payment will be made for any required 
restoration. 
 
The proposed sequence of activities for the project is as follows.  The contractor shall 
complete hot-mix asphalt surface removal under traffic utilizing Highway Standard 701501. 
 After the hot-mix asphalt surface removal has been completed the contractor will be 
permitted to close Liberty Street between South Street and Jefferson Street utilizing 
Highway Standard BLR 21 in order to complete the pavement repairs.  Upon completion of 
the hot-mix asphalt binder course the contractor shall open the roadway and complete the 
final hot-mix asphalt surface and pavement marking items utilizing Highway Standard 
701501 and 701311 as appropriate. 
 
Any changes to this sequence of operations proposed by the contractor shall be approved 
by the Village’s representative.  No additional compensation will be provided for complying 
with this provision. 
 
KEEPING THE STREETS OPEN TO TRAFFIC:  The Contractor for this improvement is 
advised that they will be required to conduct and coordinate the construction activities 
required for this improvement in such a manner to cause the least interference to the 
motoring public, pedestrian traffic, operating businesses, and to general public access and 
usage of the areas under construction. 
   
Access to private and public properties, including buildings, will be maintained to the extent 
possible during construction in a manner meeting the approval of the Engineer and as 
provided for on the plans.  The construction zone shall remain accessible to emergency 
vehicles, local traffic and private properties at all times. 
 
Advance warning signs shall be installed on approach of all streets within the limits of this 
project.  These signs shall be installed prior to performing work on this project and shall 
remain in place for the duration of this contract unless otherwise directed by the Engineer.  
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The cost for the advance warning signs will not be paid for separately but considered 
included in the TRAFFIC CONTROL AND PROTECTION, (SPECIAL) pay item.  
 
The Contractor shall take into account the requirements for maintaining traffic as herein 
specified in submitting the contract unit prices for the various items of work, as no additional 
compensation will be allowed for any cost or delays that result from compliance with this 
provision. 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL):  Traffic control shall be in 
accordance with the applicable sections of the “Standard Specifications for Road and 
Bridge Construction”, the applicable guidelines contained in the “National Manual on 
Uniform Traffic Control Devices for Streets and Highways”, Illinois Supplement to the 
National Manual of Uniform Traffic Control Devices, these Special Provisions, and the 
Traffic Control Plan details and Highway Standards contained herein and in the plans. 
 
Special attention is called to Articles 107.09 and 107.14 of the “Standard Specifications for 
Road and Bridge Construction and the following Highway Standards relating to traffic 
control: 
 701311 701501      701901 BLR 21 
 
In addition, the following Special Provision(s) will also govern traffic control for this project: 
 
AUTOMATED FLAGGER ASSISTANCE DEVICE 
TRAFFIC CONTROL DEVICES – CONES 
WORK ZONE TRAFFIC CONTROL SURVEILLANCE 
WORK ZONE TRAFFIC CONTROL DEVICES 
 
The Contractor shall endeavor to keep all roads within the project limits open to traffic as 
much as possible.  When it is necessary only one lane of traffic may be closed to through 
traffic.  At such times when a lane is closed to thru traffic, the Contractor must provide 
flaggers and traffic control as depicted on the applicable Highway Standards.  Additionally, 
local access to individual properties as well as emergency vehicles shall be maintained at 
all times.  It shall be the Contractor's responsibility to notify the applicable emergency 
services, postal services, bus services and local school districts of the potential for 
closures.     
 
If at any time signs are in place but are not applicable, they shall be turned from the view of 
the motorist or covered as directed by the Engineer. 
 
TRAFFIC CONTROL AND PROTECTION, (SPECIAL) will be measured as Lump Sum, 
which price shall include furnishing, installation, maintenance, relocation, and removal of all 
signs, cones, barricades, warning lights, flaggers, or any other traffic control device 
necessary to complete the work as shown in the plans. 
 
This work will be paid for at the contract unit price per lump sum for TRAFFIC CONTROL 
AND PROTECTION, (SPECIAL). 
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PAVEMENT REMOVAL:  The work covered by this section consists of furnishing all labor, 
tools and equipment, and performing all operations necessary to remove pavement as 
shown on the plans. 
 
PAVEMENT REMOVAL shall be completed in accordance with Section 440 of the 
Standard Specifications, as shown on the plans and/or as directed by the Engineer.  
PAVEMENT REMOVAL shall consist of complete removal of varying material of varying 
depths.  The Contractor shall remove pavement, bases, sub-bases and subgrade that are 
required to be removed to construct the proposed improvements as shown on the plans. 
Materials removed exceeding depths as shown on the plans shall be covered under the 
EARTH EXCAVATION pay item.  Saw cuts shall be provided at all locations in which 
pavement is to be removed to ensure a smooth joint with adjacent pavement. 
 
PAVEMENT REMOVAL shall be measured for payment in place and the area computed in 
square yards.  Removal of items outside the designated limits as shown on the plans or as 
directed by the Engineer will not be measured for payment.  No adjustment will be made for 
variation in the pavement thickness.  
 
This work shall be paid for at the contract unit price per square yard for PAVEMENT 
REMOVAL. 
 
HOT-MIX ASPHALT SURFACE REMOVAL:  The work covered by this section consists of 
furnishing all labor, tools and equipment, and performing all operations necessary to mill 
existing pavement surface as shown on the plans and described herein. 
 
HOT-MIX ASPHALT SURFACE REMOVAL, of depth specified shall be completed in 
accordance with Section 440 of the Standard Specifications, as shown on the plans and/or 
as directed by the Engineer.   
 
The Contractor shall mill through existing concrete patches and concrete widening, see 
typical sections for anticipated depths.  No additional payment will be made for milling 
through concrete pavements as this work shall be covered as a part of this work.  Saw cuts 
shall be provided at all locations adjacent to existing pavement to remain to ensure a 
smooth joint between new and existing pavement.   
 
The Contractor shall mill the entire surface of the roadway intended to be resurfaced prior 
to conducting any pavement repair.  Millings resulting from this operation shall be delivered 
to the location(s) within the Village limits as directed by the Engineer and become the 
property of the Village.  All surplus materials not desired to be retained by the village shall 
be hauled from the site and disposed of by the Contractor. 
 
HOT-MIX ASPHALT SURFACE REMOVAL, of depth specified shall be measured for 
payment in place and the area computed in square yards. 
 
This work shall be paid for at the contract unit price per square yard for HOT-MIX 
ASPHALT SURFACE REMOVAL, of thickness specified. 
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AGGREGATE BASE REPAIR (SPECIAL):  The work covered by this section consists of 
furnishing all labor, tools and equipment, and performing all operations necessary to 
construct AGGREGATE BASE REPAIR (SPECIAL) as shown on the plans. 

AGGREGATE BASE REPAIR (SPECIAL) shall be done in accordance with Section 358 of 
the Standard Specifications, as shown on the plans and/or as directed by the Engineer. 
AGGREGATE BASE REPAIR (SPECIAL) shall consist of the placement of CA-3 backfill 
when unsuitable subgrades are exposed.  

AGGREGATE BASE REPAIR (SPECIAL) shall be measured for payment in tons.  The 
aggregate may be weighed in truck or freight cars.  The Contractor shall furnish or arrange 
for the use of scale of a type approved by the Engineer. 

Any aggregate that has been stockpiled will be weighed at the time it is incorporated into 
the work.  

If the material is shipped in trucks, it may be weighed at the place of loading, at the place of 
unloading, or at such other place as the Engineer may designate. 

When the unit of measurement for the aggregate is tons, payment will not be made for 
aggregate in excess of 108 percent of the amount specified by the Engineer nor for 
aggregate placed outside the design width plus 6 in. 

This work shall be paid for at the contract unit price per ton for AGGREGATE BASE 
REPAIR (SPECIAL).  
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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SUBMITTAL OF EEO/LABOR DOCUMENTATION 

Effective:  April 2016 

This work shall be done in accordance with Check Sheets No. 1, 3 and 5 of the IDOT 
Supplemental Specifications and Recurring Special Provisions and the “Weekly DBE Trucking 
Reports (BDE)” Special Provision, except as here-in modified.   

PAYROLL AND STATEMENT OF COMPLIANCE:  

Certified payroll, (FORM SBE 48 OR AN APPROVED FACSIMILE) and the Statement of 
Compliance, (FORM SBE 348) shall be submitted by two methods: 

1. By Mail (United States Postal Service):  The ORIGINAL of the certified payroll and
the Statement of Compliance for the Prime Contractor and each Subcontractor
shall be submitted by mail to the Regional Engineer for District 8.

2. Electronically:  Scan both the ORIGINAL of the certified payroll and the Statement
of Compliance to the same PDF file and email to the District at the email address
designated by the District EEO Officer.

SBE 48 and SBE 348 forms shall be submitted weekly and will be considered late if 
received after midnight seven (7) business days after the payroll ending date.  

WEEKLY DBE TRUCKING REPORT: 

The Weekly DBE Trucking Report, (FORM SBE 723) shall be submitted electronically.  
Scan the form to a PDF file and email to the District at the email address designated by 
the District EEO Officer.  

SBE 723 forms shall be submitted weekly and will be considered late if received after 
midnight ten (10) business days following the reporting period.  

MONTHLY LABOR SUMMARY & MONTHLY CONTRACT ACTIVITY REPORTS: 

The Monthly Labor Summary Report (MLSR) shall be submitted by one of two methods: 

1. For contractors having IDOT contracts valued in the aggregate at $250,000 or less,
the report may be typed or clearly handwritten using Form D8 PI0148. Submit the
ORIGINAL report by mail to the Regional Engineer for District Eight.  Contractors
also have the option of using the method #2 outlined below.

2. For contractors having IDOT contracts valued in the aggregate at more than
$250,000, the report must be submitted in a specific “Fixed Length Comma
Delimited ASCII Text File Format”.  This file shall be submitted by e-mail using
specific file formatting criteria provided by the District EEO Officer.  Contractors
must submit a sample text file to District 8 for review at least fourteen (14) days
prior to the start of construction.
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The Monthly Contract Activity Report (MCAR) may be typed or clearly handwritten using 
Form D8 PI0149. 

The Monthly Labor Summary Report and the Monthly Contract Activity Report shall be 
submitted concurrently.  If the method of transmittal is method #1 above then both the 
MLSR and the MCAR shall be mailed together in the same envelope.  If the method of 
transmittal is method #2 above then the MCAR shall be scanned to a .pdf file and 
attached to the email containing the MLSR .txt file.   

The MLSR and MCAR must be submitted for each consecutive month, for the duration 
of the project, and will be considered late if received after midnight ten (10) calendar 
days following the reporting period.     

REQUEST FOR APPROVAL OF SUBCONTRACTOR:  

The ORIGINAL and one copy of the Request for Approval of Subcontractor (FORM BC 
260A) shall be submitted to the District at the IDOT Preconstruction Conference.   

SUBSTANCE ABUSE PREVENTION PROGRAM CERTIFICATION: 

The ORIGINAL and one copy of the Substance Abuse Prevention Program Certification 
(FORM BC 261) shall be submitted to the District at the IDOT Preconstruction 
Conference.   

The Contractor is required to follow submittal procedures as provided by the EEO Officer at the 
preconstruction conference and to follow all revisions to those procedures as issued thereafter.   

If a report is rejected, it is the contractor’s responsibility to make required adjustments and/or 
corrections and resubmit the report.  Reports not submitted and accepted within the established 
timeframes will be considered late. 

Disclosure of this information is necessary to accomplish the statutory purpose as outlined 
under 23CFR part 230 and 41CFR part 60.4 and the Illinois Human Rights Act.  Disclosure of 
this information is REQUIRED.  Failure to comply with this special provision may result in 
the withholding of payments to the contractor, and/or cancellation, termination, or 
suspension of the contract in whole or part. 

This Special Provision must be included in each subcontract agreement. 

ALL HARD COPY FORMS TO BE SUBMITTED TO: 

Region 5 Engineer 
Illinois Department of Transportation 

ATTN: EEO/LABOR OFFICE 
1102 Eastport Plaza Drive 
Collinsville, IL 62234-6198 

Compliance with this Special Provision shall be included in the cost of the contract and no 
additional compensation will be allowed for any costs incurred. 



AUTOMATED FLAGGER ASSISTANCE DEVICES (BDE) 

Effective:  January 1, 2008 

Description.  This work shall consist of furnishing and operating automated flagger assistance 
devices (AFADs) as part of the work zone traffic control and protection for two-lane highways 
where two-way traffic is maintained over one lane of pavement.  Use of these devices shall be 
at the option of the Contractor. 

Equipment.  AFADs shall be according to the FHWA memorandum, “MUTCD - Revised Interim 
Approval for the use of Automated Flagger Assistance Devices in Temporary Traffic Control 
Zones (IA-4R)”, dated January 28, 2005.  The devices shall be mounted on a trailer or a 
moveable cart and shall meet the requirements of NCHRP 350, Category 4. 

The AFAD shall be the Stop/Slow type.  This device uses remotely controlled “STOP” and 
“SLOW” signs to alternately control right-of-way. 

Signs for the AFAD shall be according to Article 701.03 of the Standard Specifications and the 
MUTCD.  The signs shall be 24 x 24 in. (600 x 600 mm) having an octagon shaped “STOP” sign 
on one side and a diamond shaped “SLOW” sign on the opposite side.  The letters on the signs 
shall be 8 in. (200 mm) high.  If the “STOP” sign has louvers, the full sign face shall be visible at 
a distance of 50 ft (15 m) and greater. 

The signs shall be supplemented with one of the following types of lights. 

(a) Flashing Lights.  When flashing lights are used, white or red flashing lights shall be
mounted within the “STOP” sign face and white or yellow flashing lights within the
“SLOW” sign face.

(b) Stop and Warning Beacons.  When beacons are used, a stop beacon shall be mounted
24 in. (600 mm) or less above the “STOP” sign face and a warning beacon mounted
24 in. (600 mm) or less above, below, or to the side of the “SLOW” sign face.  As an
option, a Type B warning light may be used in lieu of the warning beacon.

A “WAIT ON STOP” sign shall be placed on the right hand side of the roadway at a point where 
drivers are expected to stop.  The sign shall be 24 x 30 in. (600 x 750 mm) with a black legend 
and border on a white background.  The letters shall be at least 6 in. (150 mm) high. 

This device may include a gate arm or mast arm that descends to a horizontal position when the 
“STOP” sign is displayed and rises to a vertical position when the “SLOW” sign is displayed. 
When included, the end of the arm shall reach at least to the center of the lane being controlled. 
The arm shall have alternating red and white retroreflective stripes, on both sides, sloping 
downward at 45 degrees toward the side on which traffic will pass.  The stripes shall be 6 in. 
(150 mm) in width and at least 2 in. (50 mm) in height. 
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Flagging Requirements.  Flaggers and flagging requirements shall be according to 
Article 701.13 of the Standard Specifications and the following. 

AFADs shall be placed at each end of the traffic control, where a flagger is shown on the plans. 
The flaggers shall be able to view the face of the AFAD and approaching traffic during 
operation. 

To stop traffic, the “STOP” sign shall be displayed, the corresponding lights/beacon shall flash, 
and when included, the gate arm shall descend to a horizontal position.  To permit traffic to 
move, the “SLOW” sign shall be displayed, the corresponding lights/beacon shall flash, and 
when included, the gate arm shall rise to a vertical position. 

If used at night, the AFAD location shall be illuminated according to Section 701 of the Standard 
Specifications. 

When not in use, AFADs will be considered nonoperating equipment and shall be stored 
according to Article 701.11 of the Standard Specifications. 

Basis of Payment.  This work will not be paid for separately but shall be considered as included 
in the cost of the various traffic control items included in the contract. 

80192 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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other than as allowed by Article 109.13, lost opportunity, preparation of claim expenses 
and other consequential indirect costs regardless of method of calculation. 
 
The above Basis of Payment is an essential element of the contract and the claim cost 
recovery of the Contractor shall be so limited.” 

 
Add the following to Section 109 of the Standard Specifications. 
 

“ 109.13 Payment for Contract Delay.  Compensation for escalated material costs, 
escalated labor costs, extended project overhead, and extended traffic control will be allowed 
when such costs result from a delay meeting the criteria in the following table. 

 
Contract Type Cause of Delay Length of Delay 

Working Days 
Article 108.04(b)(3) or 
Article 108.04(b)(4) 

No working days have been charged for two 
consecutive weeks. 

Completion 
Date 

Article 108.08(b)(1) or 
Article 108.08(b)(7) 

The Contractor has been granted a minimum 
two week extension of contract time, according 
to Article 108.08. 

 
Payment for each of the various costs will be according to the following. 
 
(a) Escalated Material and/or Labor Costs.  When the delay causes work, which would have 

otherwise been completed, to be done after material and/or labor costs have increased, 
such increases will be paid.  Payment for escalated material costs will be limited to the 
increased costs substantiated by documentation furnished by the Contractor.  Payment 
for escalated labor costs will be limited to those items in Article 109.04(b)(1) and (2), 
except the 35 percent and 10 percent additives will not be permitted. 

 
(b) Extended Project Overhead.  For the duration of the delay, payment for extended project 

overhead will be paid as follows. 
 
(1) Direct Jobsite and Offsite Overhead.  Payment for documented direct jobsite 

overhead and documented direct offsite overhead, including onsite supervisory and 
administrative personnel, will be allowed according to the following table. 
 

Original Contract 
Amount 

Supervisory and Administrative 
Personnel 

Up to $5,000,000 One Project Superintendent 

Over $   5,000,000 -  
up to $25,000,000 

One Project Manager, 
One Project Superintendent or 
Engineer, and 
One Clerk 

Over $25,000,000 -  
up to $50,000,000 

One Project Manager, 
One Project Superintendent, 
One Engineer, and 
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One Clerk 

Over $50,000,000 

One Project Manager, 
Two Project Superintendents, 
One Engineer, and 
One Clerk 

 
(2) Home Office and Unabsorbed Overhead.  Payment for home office and unabsorbed 

overhead will be calculated as 8 percent of the total delay cost. 
 

(c) Extended Traffic Control.  Traffic control required for an extended period of time due to 
the delay will be paid for according to Article 109.04.   
 
When an extended traffic control adjustment is paid under this provision, an adjusted unit 
price as provided for in Article 701.20(a) for increase or decrease in the value of work by 
more than ten percent will not be paid. 
 

Upon payment for a contract delay under this provision, the Contractor shall assign 
subrogation rights to the Department for the Department’s efforts of recovery from any other 
party for monies paid by the Department as a result of any claim under this provision.  The 
Contractor shall fully cooperate with the Department in its efforts to recover from another party 
any money paid to the Contractor for delay damages under this provision.” 
 
 
80384 
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COMPLETION DATE (VIA CALENDAR DAYS) (BDE) 

Effective:  April 1, 2008 

The Contractor shall complete all work on or before the completion date of this contract 
which will be based upon  45  calendar days. 

The completion date will be determined by adding the specified number of calendar days to the 
date the Contractor begins work, or to the date ten days after execution of the contract, 
whichever is the earlier, unless a delayed start is granted by the Engineer. 

80198 
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bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 

22



 
(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 
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